Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14727-14-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 07/02/2014
Page 1 of 5

Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 500 Days
SR 81 (LOGANVILLE HWY) OVER THE APALACHEE RIVER Elapsed Calender Days: 102  Days
Percent Time: 17.29
District: 1 Area: 02
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 01/17/2014

P. 0. BOX 155 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/21/2014

CONYERS GA 30012-0155 Date Work Began: 03/31/2014

Phone: (770)922-8660 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $2,474,747.98 Counties:

Original Contract Amount $2,385,901.95 Barrow Walton

Funds Available $2,066,958.35

Percent Complete 16.48%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142296- $2,474,747.98 $2,385,901.95 $2,066,958.35 16.48% $146,967.31

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14727-14-000-0

Georgia Date: 07/02/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0004 Pay Period: 06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

142296- SR 81 - BRIDGE REPLACEMENT

BRST0-1308-00(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$326,231.70 $208,657.86 $117,573.84

$81,557.93 $52,164.46 $29,393.47

$407,789.63 $260,822.32 $146,967.31

$0.00 $0.00 $0.00

$407,789.63 $260,822.32 $146,967.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$407,789.63 $260,822.32

$146,967.31

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0004

Date: 07/02/2014
Page 3 of 5

Pay Period: 06/01/2014
to 06/30/2014

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .287
23300.000 .068
.355 $1,584.40 $8,271.50
BRST0-1308-00(012)
0015 210-0100 GRADING COMPLETE - LS 1.000 450
375225.000 125
575 $46,903.13 $215,754.38
BRST0-1308-00(012)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,800.000 .000
21.850 765.890
765.890 $16,734.70 $16,734.70
0024 318-3000 AGGR SURF CRS TN 90.000 56.580
21.850 18.690
75.270 $408.38 $1,644.65
Category Amount: $65,630.61 $242,405.23
Category Number: 0040 PERMANENT EROSION CONTROL
0110 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 80.000 .000
12.250 77.625
77.625 $950.91 $950.91
0120 603-7000 PLASTIC FILTER FABRIC SY 170.000 .000
5.000 386.555
386.555 $1,932.78 $1,932.78
Category Amount: $2,883.69 $2,883.69
Category Number: (0030 TEMPORARY EROSION CONTROL
0150 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 .000
300.000 2.000
2.000 $600.00 $600.00
0165 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,300.000 1,315.898
2.650 351.250
1,667.148 $930.81 $4,417.94



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0004

Date: 07/02/2014

Page 4 of 5

Pay Period: 06/01/2014
to 06/30/2014

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0170 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,150.000 351.000
0.250 556.000
907.000 $139.00 $226.75
0175 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 880.000 198.675
3.000 103.200
301.875 $309.60 $905.63
Category Amount: $1,979.41 $6,150.32
Category Number: 0040 PERMANENT EROSION CONTROL
0180 716-2000 EROSION CONTROL MATS, SLOPES SY 5,138.000 .000
1.000 1,937.222
1,937.222 $1,937.22 $1,937.22
Category Amount: $1,937.22 $1,937.22
Category Number: (0030 TEMPORARY EROSION CONTROL
0190 167-1500 WATER QUALITY INSPECTIONS MO 16.000 2.000
400.000 1.000
3.000 $400.00 $1,200.00
Category Amount: $400.00 $1,200.00
Category Number: (0010 ROADWAY
0205 643-1132 CH LK FENCE, ZC COAT, 4 FT, 9 GA LF 1,090.000 .000
9.650 82.000
82.000 $791.30 $791.30
Category Amount: $791.30 $791.30
Category Number: 0040 PERMANENT EROSION CONTROL
0225 700-6910 PERMANENT GRASSING AC 4.000 .000
1150.000 746
.746 $857.90 $857.90



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14727-14-000-0 Estimate Number: 0004

Date: 07/02/2014

Page 5 of 5

Pay Period: 06/01/2014
to 06/30/2014

Project Number 142296-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0230 700-7000 AGRICULTURAL LIME TN 7.000 .000
75.000 440
440 $33.00 $33.00
0235 700-8000 FERTILIZER MIXED GRADE TN 2.000 .000
600.000 430
430 $258.00 $258.00
0245 163-0240 MULCH TN 100.000 15.423
325.000 .873
16.296 $283.73 $5,296.20
0325 711-0100 TURF REINFORCING MATTING, TP 1 SY 5,613.000 .000
3.500 384.000
384.000 $1,344.00 $1,344.00
Category Amount: $2,776.63 $7,789.10
Category Number: 0030 TEMPORARY EROSION CONTROL
0380 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 24.000 1.500
/SAND BAGS 225.000 2.250
3.750 $506.25 $843.75
Category Amount: $506.25 $843.75
Category Number: 0060 BRIDGE NO 1 - OVER THE APALACHEE RIVER
0460 541-0001 DETOUR BRIDGE - LS 1.000 .000
182000.000 .300
.300 $54,600.00 $54,600.00
STA 113+62.11
0465 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,936.000 .000
40.000 386.555
386.555 $15,462.20 $15,462.20
Category Amount: $70,062.20 $70,062.20
Project Total Amount: $146,967.31 $407,789.63



